

DOC	48	REV DATE	14 APR 1960	BY	018373
ORI	OMP	33	OP	56	TYPE
ORIG CLASS	S	PAGES	1	REV CLASS	S
JUST	22	NEXT REV	2010	AUTH	HR 10-2

Director of Logistics

Acting Director of Communications

Contract 22-107, Task Order 10

Gmg-M60-137

OC 9120
2 MAR 1960Please Return To
Engineering Staff

1. The subject contract with [redacted] provides for the development of the completely transistorized [redacted] MI-21. The contractor has submitted a request for additional funds and time as an overrun to this contract. The reason given in the attached request for the overrun is to cover costs for additional engineering effort which has been necessary to develop unconventional circuitry permitting improved operation of the antenna matching network of the MI-21 transmitter.

2. The attached request, indicating a total cost of \$3,636.00 required as an overrun to this contract as well as a time extension to 31 May 1960, has been reviewed by the Engineering Staff and is considered acceptable.

3. It is requested that the subject contract be amended in accordance with the attached documents to increase the total funds available by \$3,636.00 and to extend the delivery schedule to 31 May 1960. Attached for this purpose is Requisition No. MSB 60-396 indicating that the allotment to be charged is 6/7995-50. Funds in the amount of \$3,636.00 have been encumbered for this purpose. The agency association with this contract is classified SECRET. The deliverable items called for under this contract are UNCLASSIFIED. The project engineer is [redacted]

Attachments:

1. Contractor's letter dated 5 February 1960
2. Requisition No. MSB 60-396

Distribution:

- Original + 1 - Addressee w/attach.
- 1 - R+D Subject File w/o attach.
- 1 - [redacted] w/o attach.
- 1 - OC-T w/o attach.
- 1 - OC-A w/o attach.
- 1 - MSB w/o attach.
- 1 - OC-E Chrono w/o attach.
- 1 - EP Chrono w/o attach.

Coordination:

R+D [signature]
OC-E [signature]
OC-T [signature]
OC-A [signature]
OC-P [signature]

OC-E/R+D-EP/DWR:pjb (23 February 60)

SECRET